	Development Plan	Test and Demonstration Plan
Feb 3rd	Website login auth/picture fix Basic form of the phone app Revise/discuss of the backend structure	Show the basic what we have now (website)
Feb 10th	Backend: Rewrite the DB/fix message Web: change UI/message fix Phone app: add login/registration on Phone	Website login auth/picture fix Basic form of the phone app
Feb 17	Phone: profile/edit page web/backend: add the user real time location	Web new UI/ message fix / phone: login/registration
Feb 24	web/backend: add the user real time location	Prograss development Phone: profile/edit page
Mar 2	web/phone: message between phone client with web client/ message with picture and emoji	web/backend: add the user real time location Phone: profile/edit page
Mar 16	web/phone: message between phone client with web client/ message with picture and emoji	Prograss development
Mar 23	web/phone: add swipe animate during the match phase	web/phone: message between phone client with web client/ message with picture and emoji
Mar 30	web/phone: add block features for the user list	web/phone: add swipe animate during the match phase
Apr 6	Deploy the we on public domain and deploy the phone app on the	web/phone: add block features for the user list
Apr 13	Fix bugs and prepare Demo for final presentation	Deploy the we on public domain and deploy the phone

		app on the
Apr 20	Fix bugs and prepare Demo for final presentation	Present the demo for final presentation